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Issaquah High School #4 and Elementary
School #17

Construction Phasing

The construction of Issaquah High School #4 and Elementary School #17 is being phased based on available
funding. At this time the elementary school and associated site construction is be delayed based on available
funding for the project. The limits of the elementary school site improvements are intended to be the back of the
curb line on the west side of the bus drop off as illustrated in the graphic below.
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In order to minimize future disruption of the overall project site and reduce trucking impacts of transporting soil
site development work will leave the elementary school area to a subgrade elevation. Construction within the
elementary school area will include exterior retaining walls, earthwork, utility stubs for the future building,
temporary ponds for stormwater and sediment control, stockpiling of material to balance the earthwork onsite, and
hydroseeding of all remaining disturbed areas. The construction of the elementary school is intended to begin
within three years. Final permitting of the building and elementary school site will be completed prior to the start

of construction.
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Construction Sequencing
The following is intended to provide a sequence of construction activities to help explain the proposed phasing
of the project.

Overall Site and High School Portion
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11.
12.
13.
14.
15.
16.
17.
18.

Release of Construction Permits

Preconstruction meeting with City

Flagging of the clearing limits and installation of tree protection fencing

Installation of Temporary Sediment and Erosion Control measures

Site clearing and grubbing

Mass Grading of the site. Note that this will be ongoing as some utilities, walls, and other site features
are under construction

Exterior Retaining walls constructed as part of earthwork

High School Building Construction Begins

Sewer Main extension

. Storm System Installation — detention systems and conveyance systems. Note elementary school to

have temporary pond and swales, minimizing piped connections.
Water main installation

Stabilize and hydroseed Elementary School site

Additional buffer enhancement and infill plantings completed
Dry Utility installation

Parking garage construction

Fine grading site

Site curbing, paving, and concrete flatwork

Site Landscaping and amenities (fencing, benches, etc.)

Future Elementary School Sequencing — beginning within 3 years
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Release of Construction Permits

Preconstruction meeting with City

Elementary school construction begins

Sewer connections to building

Storm conveyance and detention systems completed
Water connection and fire hydrant installation

Fine grading

Site curbing, paving, and concrete flatwork

Site Landscaping (fencing, benches, etc.)

Tom Mullens, ISD
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